

Smart Meter Texas



Third Party Phase 1 Project Update

**SMART METER
— TEXAS —**

November 29, 2011

Third Party Phase 1 Project Update



1. Development through system testing complete
2. User Acceptance Testing by independent test team 50% complete and on target for December 9th
3. 22 Third Parties expressed interest in participating with SMT Third Party functionality and have requested information
4. November 16 SMT conducted Third Party Phase 1 work shop for Third Parties. 18 Third Parties participated
5. Second work shop will be held prior to Christmas for additional support and Q&A

Third Party Phase 1 Project Update



6. **1 Third Party volunteered to assist in user acceptance testing. Work began this week with that Third Party and the SMT team.**
7. **6 Third Parties have already contacted SMT help desk and myself to request participation in Third Party phase 1 release**
8. **Production roll out date will be early next year**
9. **Process for Third Parties to be integrated to SMT functionality is the following:**
 - A. **Step 1 - Notification of entry request to phase 1 via Andrea O'Flaherty email at aoflaherty@csc.com**
 - B. **Step 2 - Integration and deployment via SMT Help Desk ticket at 1-888-616-5859**
 - C. **Participate in feedback loop to SMT**